Projected Schedule

Slag Disposal Beckwith Property Site

Kent, Washington
Farallon PN: 831-022
ID  [Task Name Duration Start Finish Predecess; _________4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1 1st Quarter ! 2nd Quarter
Oct Nov | _ Dec Jan_ 1 Feb | _ Mar Apr May | Jun Ju Aug Sep Qct Nov Dec | Jan _ L Mer 1 Apr [ May |
1 Work Plan 166 days  Wed 121209 Wed 712110 = ‘
N Document Development 68days  Wed 12/2/09. Fri 3/5/10 =
3 Tech Edit 2days  Mon 3/8/10 Tue 3/9/102
4 Senior Revtew 3 days Wed 3/10/10: Fri 3/12/10:3
5 Submit Draft Work Pian to EMJ 0 days Fri 3/12/10 Fri 3/12/10 4
6| EMJReview 7days  Mon 3/15/10. Tue 3/23/10 5
7 Incorporale EMJ revisions 8 days Wed 3/24110 Fri 4/2/106
8 Submll Draﬂ Work Pian to Ecology 0 days: Thu 415110 Thu 4/45/10 7
g Ecology Review 20 days:  Thu 4/15/10. Wed 5/12/10 8
10 'Recelpt of Ecology Comments 0 daysf Wed 5/12/10, Wed 5/12/10- 9
1 Work Plan Revisions 10 day57 Thu 5/43/10° Wed 5/26/10:10
| 72| SubmittoEMJ Odays Wed5/26/10  Wed 5/26/10.11
13 EMJ Review Period Sdays  Thu 52710 Wed 6/2/10.11
14| . Incorporate EMJ revisions 5days.  Thu6/3/10 Wed 6/9/10 13
15 Submit Final Work Plan to Ecology Odays. Wed 6/9/10 Wed 6/9/10 14
16 30-Day Public Comment Period 1mon  Thu 6/24/10 Wed 772110
17 COnstructlon Contract Blddmg 37 déysf Thu 5/6/10 Fri 6/25/10
18 Issue Bid Package “Odays  Thu5/6/10 Thu 5/6/10.
19 Bidding Period 15days  Thu5B/0  Wed 5/26/10'18
72071 Bid Evaluation Period 7days  Thu527/10 Fri 6/4/10 19
21 | lIssue Contract 15days.  Mon 6/7/10 Fri 6/26/10 20
72 Notice to Proceed Odays  Fri6/25110 Fri 6251021
23 |SEPA 88days Mon1/25M0  Wed 5/26/10
24| 'SEPA Development 37days  Mon 125110 Tue 3/16/10
25 Submit to EMJ for Review 7days  Wed 3/17/10. Thu 3/25/10.24
26 SEPA Revisions Sdays  Fri3/26/10 Thu 4/1/10:25
27 Submit SEPA for Ecology Revnew 30 days. Thu 4/15/10 Wed 5/26/10 26
28 Ecology Issues DNS Letter Odays Wed 5/26/10 Wed 5/26/10 27
29 [Ecology Progress Reports 131 days  Thu 611010 Fri 1211010 == 5]
30 Submit June Progress Report 0 daysf Thu 6/10/107 Thu 6/10/10 & 6lo :
31 Submit July Progress Report 0 days Fri 7/9110. Fri 7/9/10 N : & 119
32 Submit August Progress Report Odays  Tue 8/10/10 Tue 8/10/10 : : & 810
33| Submit September Pragress Report Odays  Fri9/10/10 Fri 9/10/10° . : & 910
34 Submit October Progress Report Odays  Fri10/8/10 Fri 10/8/10 . & 10/8
35 Submit November Progress Report 0days Wed 11/10/10  Wed 11/10/10 . & 11110
36 Submit December Pragress Report Odays,  Fri1210/10° Fri 12/10/10° . & 12110
37 |pre-Mobilization Site Activities 5days. Mon 6/28/10 Fri 712110, .
38 Pre-Performance Monitoring and Sampling ‘Bdays  Mon 6/28/10. Fri 7/2/10 22 :
39 | Stake Excavation Areas 5days  Mon 6/28/10. Fri 7211022 ‘ :
40 |Excavation Preparation 25days  Mon 6/28/10° Fri 7130110 :
41 ‘Pre-Construction Meeting 1day  Mon 7/5/10. Mon 7/5/10 38,39 :
42 Submit Bonds and Certificates of Insurance 15 days Mon 6/28/10 Fri 7/16/10 22 :
43" Prepare Submittals 10days  Mon 6/28/10 Fri 7/9/10 22 :
44 Submmal Review and Approval 5days: Mon 7H2/10 Fri 7/16/10 43 N
45 Construction Survey Sdays  Mon 6/28/10° Fri 7/2/10 22 :
46 Erosion Conlrol Features 2 days Mon 7/5/10: Tue 7/6/10 45 M
47 Staging Area and Site Controf Construction 5days.  Mon 7/5/10 Fri 7/9/10 45 :
45 Mobilize Equipment and Site Setup 5days  Mon 7/5/10 Fri 7/9/10 45 :
49 Mobilize Existing Treatment Equipment 5days.  Mon 7/12/10 Fri 716/10 48 :
50 Ciearing and Grubbing 10 days  Mon 719110 Fri 7/30/10 49 :
51 [Excavation Activities 80days  Mon82M0  Fri11119/10 ! ;
52 Soil Excavallon 40 days Mon 8/2110, Fri 9!24/10/50,16 : .
53 Confirmation Sample Analysis 5days  Mon 9/27/10. Fri 10/1/10 52 : :
54 Place and ‘Compact Structural Fift 20 days: Mon 10/4/10 Fri 10/29/10%53 . , .
55 | Place Quarry Spalls 5days  Mon 11/1/10 Fri 11/5/10.54 . X :
56 Place Crushed Rock 5days  Mon 11/6/10 Fri 11/12/10 55 : : N
57 Perform As-Built Survey 3days. Mon11/15M0  Wed 11/17/10 56 : . :
58 Remove Erosion Control Features 2days Mon 11715110 Tue 11/16/10 56 : : .
56 | Demobilize Staging Area 3days. Wed 11/17/10 Fri 11/19/10 58 . .
60 |Compliance Monitoring 22days  Mon 111110 Tue 11/30/10 .
61 First Surface Water Monitoring Event ~iday  Mon 11/1110 Mon 11/1/10 53FS$+20 ( : .
782 | Second Surface Water Monitoring Event 1day Tue11/30/10.  Tue 11/30/10 61FS+20 ¢ : .
63 |Prepare Closure Report 95days  Wed 1211110 Tue di12i1 :
| 64| Ciosure Report Preparation 65days. Wed 12/1/10 Tue 3/1/1157 62 : :
65 Submit Closure Report to EMJ Odays  Tue3/1/11 Tue 3/1/1164 : :
66 EMJ Review - Closure Report 10days.  Wed 3/2/11 Tue 3115/1165 ' : :
67 | Submit Closure Report to Ecology Odays.  Tue 3/15/11 Tue 3/15/11 66 : ' :
68 " Ecology Review - Closure Report 20days  Wed 3/16/11 Tue 4/12/11 67 : : :
69 | Ecology Approval - Closure Report Odays  Tue4/12/11. Tue 4/12/1168 : : :
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